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ESTIMATE RUN 03/29/2012

ESTIMATE SUMMARY 13:02:15

CONTID: C17739R        ESTIMATE NO: 0005 FINL 2005

PCN: 17739R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 550 COLONA TO CHIPETA PERCENT TIME:

PROJECT NO: ES35502-069                   

SH 550 COLONA TO CHIPETA

NAME OF ROAD: 550B

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 03/29/2012 DATE TIME STARTED 05/02/2011

2273 RIVER ROAD DATE LET 10/14/2010 DATE WORK BEGAN 05/02/2011

 DATE AWARDED 10/20/2010 DATE TIME STOPPED 10/02/2011

 DATE CONTRACT EXECUTED 11/04/2010 DATE ACCEPTED 10/02/2011

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 05/02/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,490,658.08 PARTICIPATING $ $ 16,465.99

AWARD PROJECT AMT: 3,689,980.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 55,349.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

16,465.99

16,465.99

71,815.70

$

$

$

$

3,490,658.08

0.00

3,490,658.08

0.00

3,490,658.08

0.00

0.00

3,490,658.08

0.00

AMOUNT DUE 3,490,658.08 71,815.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 71,815.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

67.0 TIME ALLOW: 67

ORIG TIME ALLOW: 65
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PCN: 17739R-BID   ESTIMATE RUN 03/29/2012

PROJECT: ES35502-069                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 6,993.000

0.000

202-00240  
 

6,993.000

SY  

4.00000 27,972.006,993.000

0.00

0010 *Removal of Guardrail Type 3 500.000

0.000

202-01130  
 

500.000

LF  

2.00000 1,000.00500.000

0.00

0015 *Removal of End Anchorage 25.000

0.000

202-01300  
 

25.000

EACH

124.00000 3,100.0025.000

0.00

0020 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

58.00000 0.000.000

0.00

0025 Blading 6.000

0.000

203-01500  
 

6.000

HOUR

100.00000 600.006.000

0.00

0030 Potholing 3.000

0.000

203-01597  
 

3.000

HOUR

120.00000 360.003.000

0.00

0035 *Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

0.000

LF  

5.00000 0.000.000

0.00

0040 *Erosion Control Supervisor 23.000

0.000

208-00206  
 

23.000

DAY 

110.00000 2,530.0023.000

0.00

0045 *Adjust Guardrail 25.000

0.000

210-04200  
 

25.000

LF  

8.00000 200.0025.000

0.00

0050 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000

CY  

50.00000 0.000.000

0.00

0055 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000

CY  

110.00000 0.000.000

0.00
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PCN: 17739R-BID   ESTIMATE RUN 03/29/2012

PROJECT: ES35502-069                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Base Course (Class 7) 1,919.800

0.000

304-07000  
 

1,919.800

TON 

17.00000 32,636.601,919.800

0.00

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000

SY  

60.00000 0.000.000

0.00

0070 *Furnish Hot Mix Asphalt 2,978.900

0.000

403-09500  
 

2,978.900

TON 

88.00000 262,143.202,978.900

0.00

0075 *Hot Mix Asphalt (Grading SX) (75) 22,640.750

0.000

403-34701  
 

22,640.750

TON 

33.00000 747,144.7522,640.750

0.00

0080 *Heating and Remixing Treatment 160,195.000

0.000

405-00100  
 

160,195.000

SY  

5.50000 881,072.50160,195.000

0.00

0085 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000

TON 

700.00000 0.000.000

0.00

0090 Asphalt Cement Performance Grade (PG 58-28) 1,495.680

0.000

411-03352  
 

1,495.680

TON 

500.00000 747,840.001,495.680

0.00

0095 Emulsified Asphalt (Slow-Setting) 4,983.000

0.000

411-10255  
 

4,983.000

GAL 

4.00000 19,932.004,983.000

0.00

0100 *Asphalt Rejuvenating Agent 674.000

0.000

411-90010  
 

674.000

GAL 

3.25000 2,190.50674.000

0.00

0105 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000

SY  

5.00000 0.000.000

0.00

0110 *Guardrail Type 3 (6-3 Post Spacing) 1,538.000

0.000

606-00301  
 

1,538.000

LF  

19.00000 29,222.001,538.000

0.00
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PCN: 17739R-BID   ESTIMATE RUN 03/29/2012

PROJECT: ES35502-069                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *End Anchorage (Flared) 25.000

0.000

606-02005  
 

25.000

EACH

1,900.00000 47,500.0025.000

0.00

0120 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

134,900.00000 134,900.001.000

0.00

0125 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

0130 *Pavement Marking Paint 1,710.000

0.000

627-00001  
 

1,710.000

GAL 

40.00000 68,400.001,710.000

0.00

0135 *Epoxy Pavement Marking 704.000

0.000

627-00005  
 

704.000

GAL 

74.00000 52,096.00704.000

0.00

0140 Flagging 3,323.250

0.000

630-00000  
 

3,323.250

HOUR

20.00000 66,465.003,323.250

0.00

0145 Pilot Car Operation 0.000

0.000

630-00001  
 

0.000

HOUR

36.00000 0.000.000

0.00

0150 Traffic Control Inspection 27.000

0.000

630-00007  
 

27.000

DAY 

110.00000 2,970.0027.000

0.00

0155 *Traffic Control Management 65.000

0.000

630-00012  
 

65.000

DAY 

500.00000 32,500.0065.000

0.00

0160 Construction Traffic Sign (Panel Size A) 9.000

1.000

630-80341  
 

10.000

EACH

10.00000 100.0010.000

10.00

0165 Construction Traffic Sign (Panel Size B) 73.800

8.200

630-80342  
 

82.000

EACH

13.00000 1,066.0082.000

106.60
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PCN: 17739R-BID   ESTIMATE RUN 03/29/2012

PROJECT: ES35502-069                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size C) 9.000

1.000

630-80343  
 

10.000

EACH

10.00000 100.0010.000

10.00

0175 Construction Traffic Sign (Special) 101.700

-12.700

630-80344  
 

89.000

SF  

16.00000 1,424.0089.000

-203.20

0180 Portable Message Sign Panel 194.000

0.000

630-80359  
 

194.000

DAY 

50.00000 9,700.00194.000

0.00

0185 Drum Channelizing Device 136.800

15.200

630-80360  
 

152.000

EACH

10.00000 1,520.00152.000

152.00

0190 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

10.00000 0.000.000

0.00

0195 Traffic Cone 216.000

24.000

630-80380  
 

240.000

EACH

5.00000 1,200.00240.000

120.00

0200 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0205 Mobile Profilograph Operation Zone 0.000

0.000

630-80570  
 

0.000

DAY 

1,500.00000 0.000.000

0.00

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A Fuel Cost Adjustment 38,293.420

0.000

700-70016  
 

38,293.420

F A 

1.00000 38,293.4238,293.420

0.00
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PCN: 17739R-BID   ESTIMATE RUN 03/29/2012

PROJECT: ES35502-069                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Asphalt Cement Cost Adjustment 170,425.300

0.000

700-70019  
 

170,425.300

F A 

1.00000 170,425.30170,425.300

0.00

0230 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0235 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A Quality Incentive Payment 61,313.840

15,553.340

700-70025  
 

76,867.180

F A 

1.00000 76,867.1876,867.180

15,553.34

0245 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 Added Item (Day)/ Flashing Arrow Panel (C Type) 14.000

0.000

900-00005  
 

14.000

DAY 

60.00000 840.0014.000

0.00

0270 Added Item (Dollar)/ Price Reductions -1,037.250

717.250

900-00006  
 

-320.000

DOL 

1.00000 -320.00-320.000

717.25

0275 Water Dust Abatement 94.000

0.000

209-00000  
 

94.000

MGAL

25.00000 2,350.0094.000

0.00

0280 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 138.000

0.000

627-30405  
 

138.000

SF  

14.42000 1,989.96138.000

0.00

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

259.000

0.000

627-30410  
 

259.000

SF  

11.33000 2,934.47259.000

0.00
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PCN: 17739R-BID   ESTIMATE RUN 03/29/2012

PROJECT: ES35502-069                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 Removal of Pavement Marking 92.000

0.000

202-00250  
 

92.000

SF  

2.10000 193.2092.000

0.00

0295 Mobilization (w/o Autopay) Mobilization for Additional 
Thermoplastic Work

1.000

0.000

626-00100  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

CAT 3,481,258.0816,465.993,481,258.08CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

9,400.00000 9,400.001.000

0.00

0260 Sanitary Facility 0.000

0.000

620-00020  
 

0.000

EACH

500.00000 0.000.000

0.00

CAT 9,400.000.009,400.00CURRENT AMT0400 $ $ $

$ 3,490,658.0816,465.99$3,490,658.08$CURRENT AMTPROJECT TOTAL


